COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2018

ESTI MATE SUMVARY 10: 44: 04
CONTI D C20257- COVBO ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20257-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TI ME ALLOW 90 WORK DAYS
SH 52, SH 6, SH 63, SH 55, SH 59, SH 385 PERCENT TI ME: 53.33 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO ERR400- 328
PR FLOOD SCOUR REPAIR SH 52, SH 6, SH 63, SH 55, SH 59, and

NAME OF ROAD:

PRQIECT COUNTI ES: LOGAN SEDGW CK
MORGAN

CONTRACTOR:

TEZAK HEAVY EQUI PMENT CO., |NC. PAY PER OD ENDI NG 10/ 01/ 2018 DATE TIME STARTED 07/16/2018

205 Tunnel Drive DATE LET 12/ 21/ 2017 DATE WORK BEGAN 07/ 16/ 2018
DATE AWARDED 01/05/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/19/2018 DATE ACCEPTED

CANON CI TY CO 81212  (719)269-1173 DATE NOTI CE TO PROCEED 07/ 16/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,154, 745.14 PARTI Cl PATI NG $  1,031,170.25 $ 258, 347. 98
AWARD PRQJECT AMT: $ 3,068, 335.40 NON- PARTI Cl PATI NG 3, 226. 56 0.00
PERCENT COMPLETE: 48.01% TOTAL EARNI NGS 1, 034, 396. 81 258, 347.98
FUNDS AVAI LABLE: $ 1,120, 348.33 STOCKPI LED MATERI ALS 0.00 -165,531. 04
GROSS EARNI NGS 1, 034, 396. 81 92, 816. 94
TOTAL CLAI M5 $ 0.00 RETAI NAGE -27, 885. 02 -7,225.95
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,006, 511. 79 85, 590. 99
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 1,006, 511. 79 85, 590. 99
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE ;;7 o 785,7529(7).795 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00033

202- 00037

203- 01500

203- 01510

203- 01550

203- 01597

208- 00002

208- 00045

208- 00075

208- 00103

208- 00106

C20257- COVBO

ROADWAY

20257-BI D
ERR400- 328
| TEM
DESCRI PTI ON
Renoval of Pipe
Renoval of End Section

Bl adi ng

Backhoe

Dozi ng

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

Concr et e Washout

Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renova

and Di sposal (Labor)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
6, 073. 92000
2.000
EACH
564. 04000
100. 000
HOUR
170. 71000
100. 000
HOUR
134. 04000
100. 000
HOUR
153. 57000
20. 000
HOUR
197. 10000
4,810. 000
LF
3. 62000
6. 000
EACH
878. 93000
9. 000
EACH
1, 602. 42000
40. 000
HOUR
67. 74000
40. 000
HOUR

155. 17000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
7.500
10. 500

410. 000
0. 000
410. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

Page 2
ESTI MATE RUN 10/ 01/ 2018

10: 44: 04
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 073. 92
0. 00
1,128.08
0. 00
682. 84
0. 00
0. 00
0. 00
0. 00
1, 478. 25
2, 069. 55
0. 00
1, 484. 20
0. 00
878. 93
0. 00
0. 00
0. 00
0. 00
0. 00
775. 85



CONTI D

CAT NO0200

0060

0061

0065

0070

0075

0080

0085

0090

0095

0100

0105

208- 00107

210- 01000

212-00006

212-00022

212-00032

213- 00003

216- 00041

304- 06000

403- 00721

603- 01600

603- 05060

C20257- COVBO
20257-BI D
ERR400- 328
| TEM
DESCRI PTI ON
ROADWAY
Rernoval of Trash

Res Fence July MCR

*Seedi ng (Native)

*Seedi ng (R parian)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free)

* Soi

Retention Bl anket (Straw Coconut)

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

60 Inch Reinforced Concrete Pipe

60 Inch Reinforced Concrete End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
76. 15000
430. 000
LF
18. 64000
5.070
ACRE
446. 00000
0. 280
ACRE
474. 00000
5. 350
ACRE
2, 338. 00000
5. 350
ACRE
615. 00000
2, 360. 000
sy
2.51000
5. 000
TON
214. 17000
70. 000
sy
100. 17000
128. 000
LF
325. 93000
2.000
EACH

3, 662. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

430. 000
0. 000
430. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

42.000
0. 000
42.000

128. 000
0. 000
128. 000

2.000
0. 000
2.000

Page 3

ESTI MATE RUN 10/ 01/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 44: 04

AMOUNT

380.

8,015

4,207

41,719

7,324

75

20

.00

.00

.00

.00

.00

.00

14

04

86



CONTI D

ROADWAY

CAT NO0200

0110 626-00000

0115

630- 00000

0120

630- 00007

0125

630- 00012

0130

630- 80341

0135

630- 80342

0140

630- 80355

0145

630- 80360

0150

630- 80380

0155

700- 70010

0160 700-70011

C20257- COVBO

20257-BI D

ERR400- 328

| TEM
DESCRI PTI ON

*Mobi | i zation

*Fl aggi ng

*Traffic Control Inspection
*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

Size A

Si ze B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

174, 826. 47000

2, 000. 000

HOUR
27.83000
50. 000

DAY
200. 34000
100. 000

DAY
1,412. 40000
64. 000

EACH
61. 22000
55. 000

EACH
76. 80000
6. 000

EACH
5, 565. 00000
51. 000

EACH
24. 49000
45. 000

EACH
5. 57000
50, 000. 000

F A
1. 00000
2, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0.100
0. 600

389. 500
244.000
633. 500

13. 000
15. 000
28. 000

35. 000
13. 000
48. 000

10. 500
0. 000
10. 500

27.500
0. 000
27.500

2.500
0. 000
2.500

25.500
0. 000
25. 500

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 10/ 01/ 2018

17,482

6, 790

3, 005

18, 361.

65

52

20

.00

.00

.00

.00

.00

.00

.00

10: 44: 04

AMOUNT

104, 895

17,630

5, 609

67,795

642.

2,112

13,912

624.

111.

88

31

52

20

81

00

50

50

40

.00

.00



CONTI D:

CAT NO0200

0165

0170

0175

0232

700- 70016

700- 70023

700- 70380

607-11580

CAT NO0300

0180

0185

0190

0195

0200

0201

ESTI MATE NO 0003 10: 44: 04
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI D ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
960. 000 140. 000
F A 345. 500 345. 50
1. 00000 485. 500 485. 50
5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
360. 000 360. 000
LF 0. 000 0.00
6. 30000 360. 000 2,268. 00
CAT 0200 CURRENT AMI $  730,307.09% 47,463.22% 290, 827.98
88. 000 0. 000
sy 0. 000 0. 00
33. 32000 0. 000 0.00
1. 000 0. 000
EACH 0. 000 0.00
17, 699. 40000 0. 000 0. 00
142. 000 0. 000
cy 0. 000 0. 00
359. 12000 0. 000 0.00
45. 000 0. 000
cY 0. 000 0.00
28.58000 0. 000 0.00
0. 000 0. 000
LS 0. 000 0. 00
16, 588. 28000 0. 000 0.00
1. 000 0. 000
LS 0. 000 0.00
25,711. 83000 0. 000 0. 00

202- 00027

202- 04001

206- 00065

206- 00200

211- 03005

211- 03005

ROADWAY

C20257- COMBO
20257-BI D
ERR400- 328
| TEM
DESCRI PTI ON
F/ A Fuel Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Erosion Control

Fence (Tenp) July MR

STRUCTURES

Renoval

of Riprap

Plug Cul vert

Structure Backfill

(FlowFill)

Structure Backfill

(Class 2)

Dewat eri ng SH 52

Dewat eri ng SH 52 (CMO #2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 10/ 01/ 2018



CONTI D: C20257- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20257-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: ERR400- 328 ESTI MATE NO 0003 10: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0205 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
2.90000 0. 000 0. 00
0206 900-00022  Added Item (Square Yard)/ Bedding Geotextile (Class 1) 634. 000 0. 000
(CVD #2)
SY 0. 000 0. 00
5.52000 0. 000 0. 00
0210 506-00218 Ri prap (18 Inch) 0. 000 0. 000
cY 0. 000 0. 00
142. 68000 0. 000 0. 00
0211 506-00218 Riprap (18 In) (CMO #2) 1, 444. 000 0. 000
cY 0. 000 0. 00
149. 80000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 318,435.41 % 0.00% 0. 00

CAT NO0301 STRUCTURES

0215 202-00027 Renoval of Riprap 150. 000 0. 000
Sy 0. 000 0. 00
33. 32000 0. 000 0. 00
0220 211-03005 Dewat ering SH 6 0. 000 0. 000
LS 0. 000 0. 00
21,971.10000 0. 000 0. 00
0221 211-03005 Dewat ering US 6 (CMO #2) 1. 000 0. 000
LS 0. 000 0. 00
16, 698. 04000 0. 000 0. 00
0225 420-00102 Geotextile (Erosion Control) (Class 1) 0. 000 0. 000
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0226 900-00022 Added Item (Square Yard)/ Bedding Geotextile (O ass 1) 654. 000 0. 000
(CMO #2)
Sy 0. 000 0. 00
5. 52000 0. 000 0. 00
0230 506-00224 Ri prap (24 Inch) 0. 000 0. 000
cY 0. 000 0. 00

165. 41000 0. 000 0.00



CONTI D: C20257- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20257-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: ERR400- 328 ESTI MATE NO 0003 10: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES

0231 506-00224 Riprap (24 In) (CMD #2) 1, 686. 000 0. 000
oy 0. 000 0. 00

166. 92000 0. 000 0. 00

CAT 0301  CURRENT AMT $  306,733.24$ 0.00$ 0. 00

CAT NO0302 STRUCTURES

0235 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
25, 694. 38000 1. 000 25, 694. 38
0240 206-00000 Structure Excavation 120. 000 120. 000
cy 0. 000 0. 00
32.55000 120. 000 3, 906. 00
0245 206-00100 Structure Backfill (Cdass 1) 120. 000 120. 000
cY 0. 000 0. 00
71. 68000 120. 000 8, 601. 60
0250 211-03005 Dewatering SH 63 0. 000 0. 000
LS 0. 000 0. 00
33, 337.11000 0. 000 0. 00
0251 211-03005 Dewat eri ng SH 63 (CMO #2) 1. 000 1. 000
LS 0. 000 0. 00
47, 338. 70000 1. 000 47,338.70
0255 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
2.90000 0. 000 0. 00
0256 900-00022  Added Item (Square Yard)/ Bedding Geotextile (Class 1) 1,581. 000 653. 000
(CVD #2)
SY 0. 000 0. 00
5. 52000 653. 000 3, 604. 56
0260 506-00224 Ri prap (24 Inch) 0. 000 0. 000
cY 0. 000 0. 00
165. 41000 0. 000 0. 00
0261 506-00224 Riprap (24 In) (CMO #2) 1, 948. 000 1, 948. 000
cY 0. 000 0. 00

166. 92000 1, 948. 000 325, 160. 16



CONTI D: C20257- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20257-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: ERR400- 328 ESTI MATE NO 0003 10: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES

0265 601-01030 *Concrete Class B (Box Cul vert) 50. 000 50. 000
cy 0. 000 0.00
1, 033. 51000 50. 000 51, 675. 50
0270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 000. 000 2, 000. 000
LB 0. 000 0. 00
3. 65000 2, 000. 000 7,300. 00
CAT 0302 CURRENT AMT $ 478,403.46 $ 0.00$% 473, 280.90

CAT NO0303 STRUCTURES

0275 202- 00027 Renoval of Riprap 46. 000 46. 000
Sy 0. 000 0. 00
33.32000 46. 000 1,532.72
0280 206-00200 Structure Backfill (dass 2) 399. 000 287.000
cY 0. 000 0. 00
28. 58000 287. 000 8,202. 46
0285 211-03005 Dewatering SH 55 0. 000 0. 000
LS 0. 000 0. 00
20, 544. 36000 0. 000 0. 00
0286 211-03005 Dewat eri ng SH 55 (CMO #2) 1. 000 1. 000
LS 0. 000 0. 00
10, 477. 62000 1. 000 10, 477. 62
0290 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
2.90000 0. 000 0. 00
0291 900-00022  Added Item (Square Yard)/ Bedding Geotextile (Class 1) 150. 000 150. 000
(CVD #2)
SY 0. 000 0. 00
5. 52000 150. 000 828. 00
0295 420-00134 Geotextile (Separator) (Cl ass 3) 67. 000 0. 000
Sy 0. 000 0. 00
5. 61000 0. 000 0. 00
0300 506-00224 Ri prap (24 Inch) 0. 000 0. 000
cY 0. 000 0. 00

165. 41000 0. 000 0.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 10/ 01/ 2018
10: 44: 04

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0301

506- 00224

CAT NO0304

0305

0306

0310

0311

0315

0316

211- 03005

211- 03005

420- 00102

900- 00022

506- 00224

506- 00218

CAT NO0305

0320

0321

0323

420- 00102

900- 00022

202- 00010

C20257- COVBO
20257-BID
ERR400- 328
| TEM
DESCRI PTI ON
STRUCTURES

Riprap (24 In) (CMO #2)

STRUCTURES

Dewat eri ng SH 59

Dewat eri ng SH 59 (CMO #2)

Ceotextile (Erosion Control) (Cass 1)

Added Item (Square Yard)/ Bedding Geotextile (O ass 1)

(VD #2)

Ri prap (24 Inch)

Riprap (18 In) (CMO #2)

STRUCTURES

Ceotextile (Erosion Control) (Cass 1)

Added Item (Square Yard)/ Bedding Geotextile (O ass 1)

(VD #2)

Rem Tree (Tree renoval

ESTI MATE NO 0003
CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
208. 000
cY
166. 92000
CAT 0303 CURRENT AMT $
0. 000
LS
16, 588. 28000
1. 000
LS
6, 303. 55000
0. 000
Sy
2.90000
127. 000
Sy
5. 52000
0. 000
cYy
165. 41000
267.000
cY
149. 80000
CAT 0304 CURRENT AMT $
0. 000
Sy
2.90000
677.000
5%
5. 52000
for guide bank) (CMO #2) 1. 000
EACH

416. 44000

208. 000
0. 000 0.00
208. 000 34,719

59,336.99 % 0.00% 55, 760

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

47,001.19% 0

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
. 000
. 000

3,737.04

3,737.04

1. 000
0. 000 0.
1.000

00

416. 44



CONTI D:

CAT NO0305

0324 203-00060

0325

506- 00224

0326

506- 00224

0326

0330 506-00424

CAT NO0400

0335 620-00020

C20257- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
20257-BID ESTI MATE RUN 10/ 01/ 2018
ERR400- 328 ESTI MATE NO 0003 10: 44: 04
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI'S PER OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
STRUCTURES
Enb Matl (CIP) Guide bank on US 385 bridge A-28-0O (CMO 0. 000 0. 000
#2
) cY 0. 000 0.00
34. 88000 0. 000 0.00
Riprap (24 Inch) 0. 000 0. 000
cY 0. 000 0.00
165. 41000 0. 000 0. 00
Riprap (24 In) (CMO #2) 1, 241. 000 0. 000
CcY 1, 241. 000 207, 147.72
166. 92000 1, 241. 000 207, 147.72
MATERI AL ALLOMNCE 24 inch riprap 1, 708. 270
cY -1,708. 270 - 165, 531. 04
96. 89981 0. 000 0. 00
Soil Riprap (24 Inch) 0. 000 0. 000
cY 0. 000 0.00
122. 87000 0. 000 0.00
CAT 0305 CURRENT AMT $ 211,301.20 % 45,353.72 % 211, 301. 20
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 3.000 3. 000
EACH 0. 000 0.00
1, 075. 52000 3. 000 3,226. 56
CAT 0400 CURRENT AMI $ 3,226.56 % 0.00$% 3,226.56
PRQIECT TOTAL CURRENT AMI $ 2,154,745.14 % 92,816.94 $ 1, 034, 396. 80



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2018

ESTI MATE SUMVARY 10: 44: 04
CONTI D C20257- COMBO ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21608- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIVE ALLOW 90 WORK DAYS
SH 52, SH 6, SH 63, SH 55, SH 59, SH 385 PERCENT TIME:  53.33 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. BR3852- 018
POA SCOUR US 385
NAME OF ROAD: 0200
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 10/ 01/ 2018 DATE TI ME STARTED 07/16/2018
205 Tunnel Drive DATE LET 12/ 21/ 2017 DATE WORK BEGAN 07/ 16/ 2018
DATE AWARDED 01/05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/19/2018 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 07/16/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 690, 123. 60 PARTI Cl PATI NG $ 299, 600. 16 $ 299, 600. 16
AWARD PRQIJECT AMT: $ 3,068, 335. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 43. 41% TOTAL EARNI NGS 299, 600. 16 299, 600. 16
FUNDS AVAI LABLE: $ 390, 523. 44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 299, 600. 16 299, 600. 16
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,988.01 -8,988. 01
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 290, 612. 15 290, 612. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 290, 612. 15 290, 612. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 290, 612. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0300

0004 202-00010

0005

202- 00026

0006

203- 00060

0010

206- 00065

0015

211- 03005

0016

211- 03005

0020

420-00102

0021

900- 00022

0025

506- 00224

0026 506-00224

C20257- COVBO

21608-BI D
BR3852- 018
| TEM
DESCRI PTI ON
STRUCTURES

Rem Tree CO #4

Renoval of Slope and Ditch Paving

Emb Mat |

(CIP) CO #4

Structure Backfill

(FlowFill)

Dewat eri ng SH 385

Dewat ering US 385

Geotextile (Erosion Control) (Cl ass 1)

Added Item (Square Yard)/ CO #4

Riprap (24 Inch)

Riprap (24 In) CO #4

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
39. 000
EACH
416. 44000
333. 000
sy
16. 02000
2, 000. 000
oy
34. 88000
22.000
cy
359. 12000
0. 000
LS
62, 330. 36000
1. 000
LS
52, 357. 50000
0. 000
5%
2.90000
2, 881. 000
sy
5. 52000
0. 000
oy
165. 41000
3, 131. 000
cy

166. 92000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
333. 000
333. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
1, 852. 000
1, 852. 000

0. 000
0. 000
0. 000

0. 000
1, 388. 000
1, 388. 000

Page 2

ESTI MATE RUN 10/ 01/ 2018

5,334

52, 357

10, 223

231, 684

.00

66

.00

.00

.00

50

.00

04

.00

96

10: 44: 04

AMOUNT

5, 334. 66

52, 357. 50

10, 223. 04

231, 684. 96



CONTI D: C20257- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21608-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: BR3852- 018 ESTI MATE NO 0003 10: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0030 506-00424 Soi | Riprap (24 Inch) 0. 000 0. 000
cy 0. 000 0. 00
122.87000 0. 000 0.00

CAT 0300 CURRENT AMT $  690,123.60$ 299,600.16$ 299, 600. 16
CAT NO0305 STRUCTURES

0326 MATERI AL ALLOMANCE 24 inch riprap 1,708. 270
(14 -1,708. 270 -165, 531. 04
96. 89981 0. 000 0. 00
CAT 0305 CURRENT AMT $ 0.00$% -165,531.04% 0.00

PROJECT TOTAL CURRENT AMI $ 690, 123.60 $ 134,069.12% 299, 600. 16



